

2014-2015 Performance Management Schedule
SIF Cohorts 2 and 3

Progress Reports Due to NYSED STO	Performance Review Calls with NYSED STO
August 1, 2014 Post Award Documents approved by NYSED STO (SIF 3 only)	Week of August 11, 2014 Ready for September 2014: <ul style="list-style-type: none"> • SIF 2 begins Y2 Implementation Period (includes MVPS results through June 30, 2014) • SIF 3 begins Y1 Implementation Period
October 16, 2014	Beginning October 27, 2014 (includes MVPS results from 7/1/14-9/30/14)
January 8, 2015	Beginning January 19, 2015 (includes MVPS results from 10/1/14-12/31/14)
April 16, 2015	Beginning April 27, 2015 (includes MVPS results from 1/1/15-3/31/15)
May 15, 2015 SIF 2 Only: No-Cost Extension documents due to STO	Beginning June 22, 2015 (SIF 2 to discuss extension; SIF 3 to discuss Continuation Plans)
May 22, 2015 SIF 3 Only: Continuation Plans for 2015-2016 (MOUs are due June 15, 2015.)	SIF 2 ends 6/30/15; option to extend through 8/31/15 <ul style="list-style-type: none"> • Final Report is due 7/31/15; 9/30/15 if extending. • FS-10F is due 9/30/15; 11/30/15 if extending.

Additional On-Site Monitoring and Performance Review:

In addition to the written progress reports and telephone conversations with district project leads and other district staff, NYSED STO may conduct on-site check-in visits to SIF Cohort 2 and 3 schools during the 2014-2015 school year. Such visits may be conducted with or without advanced notification. NYSED STO may also work with district staff to arrange individual or group telephone or video conversations with school-level leaders, coordinators, and/or teachers as part of the STO Performance Management structure for the School Innovation Fund (SIF) Grant.