BEDS Personnel Master File (PMF)

Planned Time Line for 2011-12

PMF survey materials sent to schools by SED (09/06/11)

↓

PMF survey completed by school personnel (October 10)

↓

Completed PMF survey materials due at SED (10/28/11)

↓

Completed PMF survey documents scanned and initial corrections made by SED (Nov '11 – Feb '12)

↓

SED generates "Not HQ" and "Not Certified" Preliminary Report (April '12)

↓

School returns "Not HQ" and "Not Certified" Preliminary Report Changes to SED (TBD)

↓

Final "Not HQ" and "Not Certified" Determination is made by SED, sent to districts and charter schools (TBD)

↓

Final "Not HQ" and "Not Certified" Findings are reported/ published in the NYS Report Card / Federal Reporting (TBD)