
June 1, 2014 – June 30, 2015 Performance Management Schedule
SIF Cohorts 2 and 3

	Progress Reports Due to NYSED STO
[bookmark: _GoBack]Submit on Review Room at https://nysed-schoolturnaround.myreviewroom.com
	Performance Review Calls with NYSED STO
(Agendas will be hyperlinked to dates.)

	
	

	August 1, 2014
Post Award Documents approved by NYSED STO 
(SIF 3 only)
	Week of August 11, 2014
Ready for September 2014: 
· SIF 2 begins Y2 Implementation Period 
     (includes MVPS results through June 30, 2014)
· SIF 3 begins Y1 Implementation Period

	October 16, 2014
	Beginning October 27,  2014 
(includes MVPS results from 7/1/14-9/30/14)

	January 8, 2015
	Beginning January 19, 2015
(includes MVPS results from 10/1/14-12/31/14)

	April 16, 2015
	Beginning April 27, 2015
(includes MVPS results from 1/1/15-3/31/15)

	May 22, 2015
Continuation Plans for 2015-2016 including updated MOUs 
(SIF 3 only)
	Beginning June 22, 2015 
(SIF 3 only)

SIF 2 ends 6/30/15. 
· Final Report is due July 31, 2015. 
· FS-10F is due September 30, 2015.



Additional On-Site Monitoring and Performance Review: 
In addition to the written progress reports and telephone conversations with district project leads and other district staff, NYSED STO may conduct on-site check-in visits to SIF Cohort 2 and 3 schools during the 2014-2015 school year.  Such visits may be conducted with or without advanced notification. NYSED STO may also work with district staff to arrange individual or group telephone or video conversations with school-level leaders, coordinators, and/or teachers as part of the STO Performance Management structure for the School Innovation Fund (SIF) Grant.
