


SIF 2 ONLY: For districts NOT participating in the No-Cost Extension:
· June 30, 2015: 		Grant ends
· July 31, 2015: 		District emails Final Report* to STO liaison.
· August 31, 2015: 		STO posts Best Practices on SIF webpage. 
· September 30, 2015: 	District sends FS-10F to NYSED Grants Finance. 


SIF 2 ONLY: For districts PARTICIPATING in the No-Cost Extension:
· Week of June 22, 2015: 	Districts discuss extension documents with STO.
· August 31, 2015:		Grant Ends
· September 30, 2015: 	District emails Final Report* to STO liaison.
· October 30, 2015:		STO posts STO posts Best Practices on SIF webpage.
· November 30, 2015:	District sends FS-10F to NYSED Grants Finance. 

[bookmark: _GoBack]*Final Report 



SIF 3 ONLY:
· June 15, 2015:		District emails 2015-2016 Lead Partner/Partner Consortium  
MOUs to STO (MOUs are to be effective July 1, 2015.).
· Week of June 22, 2015:	District discusses 2015-2016 Continuation Plan with STO.
· June 30, 2015: 		2014-2015 Year One Implementation Period ends
· July 31, 2015:		District sends FS-10F to NYSED Grants Finance.**

** SIF 3 Only: The due date has been shortened from 90 days (the usual time frame for federal projects) to 30 days following the end of this project. This due date was reflected on all Grant Award Notices (GANs) that were mailed out to local agencies upon the processing of their 14-15 budgets. This date was provided in the January 13, 2015 Race to the Top Closeout Procedures memo from the NYSED Chief Financial Officer, Don Juron to School Superintendents and School Business Officials. The memo indicates that “Failure to submit the FS-10F Long Form (manual) in an acceptable format by this date may result in loss of funds to the grantee.” 





